
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/18/2016

ESTIMATE SUMMARY 10:28:22

CONTID: C20794         ESTIMATE NO: 0003 PROG 2005

PCN: 20794-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY16 TRAFFIC SIGNALS PERCENT TIME:

PROJECT NO: SHER100-239                   

Signal Replacement @ 287 and 10th, 287 and Lamar St., and Fo

NAME OF ROAD:  

PROJECT COUNTIES: BROOMFIELD, REGION 1

CONTRACTOR:

INTERFACE COMMUNICATIONS COMPANY PAY PERIOD ENDING

4909 NAUTILUS COURT NORTH, SUITE 201 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

BOULDER CO 80301     (303)530-4212 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,190,858.59 PARTICIPATING $ $ 176,740.90

AWARD PROJECT AMT: 1,037,908.13 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 31,185.49

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,166.68

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

77.92

WORK DAYS

WORK DAYS

51.09%

582,502.66

176,740.90

207,926.39

203,759.71

$

$

$

$

608,355.93

0.00

608,355.93

31,185.49

639,541.42

-15,568.62

0.00

623,972.80

0.00

AMOUNT DUE 623,972.80 203,759.71

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 203,759.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOUGLAS, REGION 1

  

60.0 TIME ALLOW: 77

ORIG TIME ALLOW: 75

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/25/2016

07/25/2016

11/04/2016

05/26/2016

06/08/2016

06/24/2016

07/25/2016
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PCN: 20794-BID    ESTIMATE RUN 11/18/2016

PROJECT: SHER100-239                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Inlet 2.000

0.000

202-00019  
 

2,180.002.000

0.00

2.000

EACH

1,090.00000

0010 *Removal of Pipe 1.000

0.000

202-00033  
 

1,853.001.000

0.00

1.000

EACH

1,853.00000

0015 *Removal of Pipe 24.000

0.000

202-00035  
 

792.0024.000

0.00

24.000

LF  

33.00000

0020 Removal of Delineator 0.000

8.000

202-00090  
 

64.008.000

64.00

8.000

EACH

8.00000

0025 *Removal of Concrete Median Cover Material 0.000

69.260

202-00190  
 

2,424.1069.260

2,424.10

76.000

SY  

35.00000

0030 *Removal of Sidewalk 15.000

26.600

202-00200  
 

998.4041.600

638.40

331.000

SY  

24.00000

0035 *Removal of Curb and Gutter 14.000

137.000

202-00203  
 

2,304.26151.000

2,090.62

758.000

LF  

15.26000

0040 *Removal of Concrete Curb Ramp 0.000

22.500

202-00206  
 

787.5022.500

787.50

35.000

SY  

35.00000

0045 *Removal of Concrete Pavement 0.000

483.000

202-00210  
 

9,660.00483.000

9,660.00

1,019.000

SY  

20.00000

0050 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

1,498.000

SF  

4.25000

0055 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

8.000

EACH

53.00000



CONTID: C20794         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 20794-BID    ESTIMATE RUN 11/18/2016

PROJECT: SHER100-239                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Sign Panel 0.000

3.000

202-00821  
 

48.003.000

48.00

10.000

EACH

16.00000

0065 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

12,670.00000

0070 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

0.000

EACH

1,635.00000

0075 *Potholing 108.500

0.000

203-01597  
 

17,794.00108.500

0.00

108.500

HOUR

164.00000

0080 *Structure Backfill (Class 1) 68.000

0.000

206-00100  
 

3,740.0068.000

0.00

68.000

CY  

55.00000

0085 Aggregate Bag 80.000

0.000

208-00035  
 

480.0080.000

0.00

80.000

LF  

6.00000

0090 Concrete Washout Structure 3.000

2.000

208-00045  
 

7,805.005.000

3,122.00

5.000

EACH

1,561.00000

0095 Removal and Disposal of Sediment (Labor) 7.000

4.000

208-00103  
 

352.0011.000

128.00

20.000

HOUR

32.00000

0100 Removal and Disposal of Sediment (Equipment) 7.000

0.000

208-00105  
 

616.007.000

0.00

20.000

HOUR

88.00000

0105 *Erosion Control Management 6.000

3.000

208-00207  
 

837.009.000

279.00

14.000

DAY 

93.00000

0110 Reset Sign Panel 0.000

1.000

210-00815  
 

330.001.000

330.00

10.000

EACH

330.00000
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PCN: 20794-BID    ESTIMATE RUN 11/18/2016

PROJECT: SHER100-239                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Reset Fire Preemption Unit and Timer 0.000

0.000

210-00866  
 

0.000.000

0.00

3.000

EACH

456.00000

0120 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

3,815.00000

0125 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.100

ACRE

3,815.00000

0130 *Aggregate Base Course (Class 6) 0.000

111.000

304-06000  
 

12,099.00111.000

12,099.00

335.000

TON 

109.00000

0135 *Hot Mix Asphalt (Patching) (Asphalt) 41.000

0.000

403-00720  
 

11,193.0041.000

0.00

41.000

TON 

273.00000

0140 *Concrete Pavement (11 Inch) (Fast Track) 0.000

265.500

412-01120  
 

32,125.50265.500

32,125.50

1,294.000

SY  

121.00000

0145 Drilled Caisson (18 Inch) 10.000

10.000

503-00018  
 

2,200.0020.000

1,100.00

20.000

LF  

110.00000

0150 *Drilled Caisson (36 Inch) 95.000

0.000

503-00036  
 

28,595.0095.000

0.00

95.000

LF  

301.00000

0155 *Drilled Caisson (48 Inch) 63.000

0.000

503-00048  
 

24,381.0063.000

0.00

63.000

LF  

387.00000

0160 *15 Inch Reinforced Concrete Pipe (Complete In Place) 88.000

0.000

603-01155  
 

8,800.0088.000

0.00

88.000

LF  

100.00000

0165 *18 Inch Reinforced Concrete Pipe (Complete In Place) 16.000

0.000

603-01185  
 

1,920.0016.000

0.00

16.000

LF  

120.00000
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PCN: 20794-BID    ESTIMATE RUN 11/18/2016

PROJECT: SHER100-239                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Inlet Type R  L 5 (5 Foot) 1.000

0.000

604-19105  
 

6,322.001.000

0.00

1.000

EACH

6,322.00000

0175 *Inlet Type R  L 10 (10 Foot) 1.000

0.000

604-19210  
 

8,502.001.000

0.00

1.000

EACH

8,502.00000

0180 *Manhole Slab Base (5 Foot) 1.000

0.000

604-30005  
 

4,905.001.000

0.00

1.000

EACH

4,905.00000

0185 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

306.000

SY  

42.00000

0190 *Concrete Curb Ramp 0.000

17.000

608-00010  
 

2,244.0017.000

2,244.00

66.000

SY  

132.00000

0195 *Curb and Gutter Type 2 (Section I-B) 0.000

47.000

609-21010  
 

1,316.0047.000

1,316.00

47.000

LF  

28.00000

0200 *Curb and Gutter Type 2 (Section II-B) 0.000

71.000

609-21020  
 

1,491.0071.000

1,491.00

511.000

LF  

21.00000

0205 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

373.000

SF  

12.00000

0210 Delineator (Type I) 0.000

3.000

612-00001  
 

63.003.000

63.00

8.000

EACH

21.00000

0215 *2 Inch Electrical Conduit (Bored) 2,348.000

43.000

613-00206  
 

31,226.462,391.000

561.58

3,436.000

LF  

13.06000

0220 *3 Inch Electrical Conduit (Bored) 2,311.000

-40.000

613-00306  
 

50,983.952,271.000

-898.00

2,311.000

LF  

22.45000
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PCN: 20794-BID    ESTIMATE RUN 11/18/2016

PROJECT: SHER100-239                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 2 Inch Electrical Conduit (Plastic) 418.000

361.000

613-01200  
 

10,906.00779.000

5,054.00

779.000

LF  

14.00000

0230 3 Inch Electrical Conduit (Plastic) 358.000

0.000

613-01300  
 

7,160.00358.000

0.00

358.000

LF  

20.00000

0235 Pull Box (Special) 1.000

0.000

613-07000  
 

874.001.000

0.00

2.000

EACH

874.00000

0240 Type Three Pull Box 4.000

0.000

613-07003  
 

2,908.004.000

0.00

9.000

EACH

727.00000

0245 Type Four Pull Box 11.000

0.000

613-07004  
 

10,153.0011.000

0.00

11.000

EACH

923.00000

0246 Type Five Pull Box 4.000

0.000

613-07005  
 

4,876.004.000

0.00

4.000

EACH

1,219.00000

0250 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

17,041.00000

0250 MATERIAL ALLOWANCE Signal Cable 0.000

8,197.390

8,197.398,197.390

8,197.39L S 

1.00000

0255 Luminare (LED) (8500 Lumens) 0.000

0.000

613-13006  
 

0.000.000

0.00

4.000

EACH

555.00000

0255 MATERIAL ALLOWANCE Luminaire Led 0.000

2.712

1,505.162.712

1,505.00EACH

555.00000

0260 Service Meter Cabinet 2.000

0.000

613-80130  
 

7,504.002.000

0.00

2.000

EACH

3,752.00000
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PCN: 20794-BID    ESTIMATE RUN 11/18/2016

PROJECT: SHER100-239                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

169.000

SF  

20.00000

0270 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

17.000

SF  

28.00000

0275 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

2.000

EACH

424.00000

0280 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

18.000

EACH

392.00000

0280 MATERIAL ALLOWANCE Pedestrian Crossing Heads 0.000

10.791

4,230.0710.791

4,230.00EACH

392.00000

0285 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

28.000

EACH

448.00000

0285 MATERIAL ALLOWANCE Signal Heads 3 Stack 0.000

17.813

7,980.2217.813

7,980.00EACH

448.00000

0290 Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

8.000

EACH

559.00000

0290 MATERIAL ALLOWANCE Signal Head 4 Stack 0.000

5.510

3,080.095.510

3,080.00EACH

559.00000

0295 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

5.000

EACH

188.00000

0300 Pedestrian Push Button Post Assembly 5.000

0.000

614-72863  
 

4,825.005.000

0.00

12.000

EACH

965.00000
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PCN: 20794-BID    ESTIMATE RUN 11/18/2016

PROJECT: SHER100-239                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 Loop Detector Wire (Prefab) Special 0.000

461.000

614-72871  
 

1,383.00461.000

1,383.00

461.000

LF  

3.00000

0310 *Loop Detector Wire 850.000

0.000

614-72875  
 

5,023.50850.000

0.00

1,700.000

LF  

5.91000

0315 Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

0.000

0.000

614-72889  
 

0.000.000

0.00

8.000

EACH

611.00000

0315 MATERIAL ALLOWANCE Micro Loops 0.000

5.717

3,493.095.717

3,493.10EACH

611.00000

0320 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

1.000

EACH

13,310.00000

0325 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

0.000.000

0.00

1.000

EACH

14,214.00000

0330 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 0.000

0.000

614-81160  
 

0.000.000

0.00

2.000

EACH

17,010.00000

0335 Traffic Signal Pole Steel (1 Mast Arm) 0.000

0.000

614-82010  
 

0.000.000

0.00

4.000

EACH

12,953.00000

0340 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

4.000

EACH

1,716.00000

0345 Controller (Type 170E-HC11) 2.000

0.000

614-86246  
 

32,198.002.000

0.00

2.000

EACH

16,099.00000

0350 Uninterrupted Power Supply 2.000

0.000

614-86800  
 

12,376.002.000

0.00

2.000

EACH

6,188.00000
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PCN: 20794-BID    ESTIMATE RUN 11/18/2016

PROJECT: SHER100-239                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0351 Fiber Optic Cable (S Mode)(144 S)(Inst) 0.000

3,600.000

614-87646  
 

4,860.003,600.000

4,860.00

3,600.000

LF  

1.35000

0352 Fiber Optic Cable (S Mode) (144 S) 0.000

1,800.000

614-87498  
 

7,434.001,800.000

7,434.00

1,800.000

LF  

4.13000

0353 Fiber Optic Cable (S Mode) (6 S) 0.000

2,000.000

614-87406  
 

6,840.002,000.000

6,840.00

2,000.000

LF  

3.42000

0354 Splice FO Cable (6 S) 0.000

1.000

614-87506  
 

876.001.000

876.00

1.000

EACH

876.00000

0355 *Optical Transceiver 0.000

0.000

614-87020  
 

0.000.000

0.00

2.000

EACH

3,338.00000

0355 MATERIAL ALLOWANCE Meridian Modems 0.000

0.809

2,700.440.809

2,700.00EACH

3,338.00000

0356 Splice FO Cable (1 S) 0.000

144.000

614-87501  
 

3,552.48144.000

3,552.48

144.000

EACH

24.67000

0357 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

0.000

L S 

1,500.00000

0360 *Construction Surveying 0.250

0.750

625-00000  
 

16,350.001.000

12,262.50

1.000

L S 

16,350.00000

0365 *Mobilization 0.600

0.400

626-00000  
 

85,917.001.000

34,366.80

1.000

L S 

85,917.00000

0370 Public Information Services (Tier IV) 0.000

0.000

626-01104  
 

0.000.000

0.00

1.000

L S 

9,819.00000
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PCN: 20794-BID    ESTIMATE RUN 11/18/2016

PROJECT: SHER100-239                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

15.000

GAL 

240.00000

0380 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

0.000

0.000

627-30332  
 

0.000.000

0.00

2,680.000

SF  

11.00000

0385 *Uniformed Traffic Control 0.000

6.000

630-00003  
 

624.006.000

624.00

48.000

HOUR

104.00000

0390 *Uniformed Traffic Control (Vehicle) 0.000

6.000

630-00006  
 

168.006.000

168.00

48.000

HOUR

28.00000

0395 *Traffic Control Inspection 4.000

4.000

630-00007  
 

872.008.000

436.00

35.000

DAY 

109.00000

0400 *Traffic Control Management 50.000

13.000

630-00012  
 

52,668.0063.000

10,868.00

70.000

DAY 

836.00000

0405 *Barricade (Type 3 M-A) (Temporary) 2.500

0.000

630-80335  
 

410.002.500

0.00

5.000

EACH

164.00000

0410 *Construction Traffic Sign (Panel Size A) 7.500

0.000

630-80341  
 

450.007.500

0.00

157.000

EACH

60.00000

0415 *Construction Traffic Sign (Panel Size B) 12.000

0.000

630-80342  
 

1,308.0012.000

0.00

40.000

EACH

109.00000

0420 *Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

328.002.000

0.00

8.000

EACH

164.00000

0425 *Construction Traffic Sign (Special) 64.000

0.000

630-80344  
 

1,408.0064.000

0.00

178.000

SF  

22.00000
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PCN: 20794-BID    ESTIMATE RUN 11/18/2016

PROJECT: SHER100-239                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *Construction Information Sign 2.000

0.000

630-80348  
 

982.002.000

0.00

4.000

EACH

491.00000

0431 Flagging 15.000

4.000

630-00000  
 

486.4019.000

102.40

19.000

HOUR

25.60000

0432 Drum Channel Dev 15.000

30.000

630-80360  
 

2,970.0045.000

1,980.00

90.000

EACH

66.00000

0433 Traffic Cone 50.000

0.000

630-80380  
 

550.0050.000

0.00

100.000

EACH

11.00000

0434 Port Mesg Panel 80.000

42.000

630-80359  
 

16,775.00122.000

5,775.00

122.000

DAY 

137.50000

0435 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

3,270.002.000

0.00

4.000

EACH

1,635.00000

0440 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

48,000.000

F A 

1.00000

0441 F/A Sprinklers 3,008.880

0.000

700-70320  
 

3,008.883,008.880

0.00

4,000.000

F A 

1.00000

0443 F/A Slope Reconstruction 0.000

1.000

700-70424  
 

4,600.001.000

4,600.00

1.000

F A 

4,600.00000

0445 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

450.000

F A 

1.00000

0450 F/A Furnish & Install Electrical Service (IREA) 0.000

0.000

700-70082  
 

0.000.000

0.00

1,500.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0451 F/A Power Lines 0.000

1.000

700-70200  
 

4,547.021.000

4,547.02

1.000

F A 

4,547.02000

0455 F/A Furnish & Install Electrical Service (Xcel) 4,144.480

0.000

700-70082  
 

4,144.484,144.480

0.00

5,000.000

F A 

1.00000

0460 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 638,204.39206,588.391,189,520.59CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0465 Sanitary Facility 0.000

1.000

620-00020  
 

1,338.001.000

1,338.00

1.000

EACH

1,338.00000

CAT 1,338.001,338.001,338.00CURRENT AMT0400 $ $ $

$ 639,542.39207,926.39$1,190,858.59$CURRENT AMTPROJECT TOTAL


